
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:59 AM
Run date

Time

Reviewer: Soheilifard, Saman 26-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 115 Date: 22-Jun-2011 Wednesday

Approved Date:

Shift Hours: 09:00 AM 08:00 PM Break: Over Time:

Const Calendar Day: 652

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
The 9th ESW weld was done today. It was on the skewed T joint that connects shear plate b1E to the East
shaft. The following is a list of activities for this operation:
- 2 new barrels of weld wire were brought to the site and connected.
- At 10:00, the consumable guide was installed.
- From 10:00 until 12:15, the insulators, volt pick-ups, and cooling shoes were installed.
- From 12:30 until 13:00, QC & production went through their pre-weld checklists.
- At 13:36, the weld was started.
- It took about 3 minute, 10 seconds for the weld parameters to stabilize.
- At 13:50, the flux feeder stopped working, and the flux had to be added by hand for about 15 minutes
until the back-up feeder was attached.
- From the start until 14:45, the weld travel speed appeared to be slower than normal. It was averaging
about 30mm per minute.
- At 18:51, the weld was ended in the run-off tab.

*********
9m external diaphragm welding:
- There was no welding today because the welders were pulled to work on OBG.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 2.00 12.00

APP Alex BlancoIronworker 8.00 2.00 2.00 12.00

APP DEVAN MURPHYIronworker 8.00 2.00 2.00 12.00

FOR RORY HOGANIronworker 8.00 2.00 2.00 12.00

JNM RICHARD GARCIAIronworker 8.00 2.00 2.00 12.00
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